

# PRESS RELEASE

Date: October 19, 2020  
 Release: Immediately



**Contacts**

County, RSTP-STIP: Katie Beach  
 (831) 345-4782  
[Katie.Beach@santacruzcounty.us](mailto:Katie.Beach@santacruzcounty.us)  
 Contractor: Lucas Dias, American Pavement Systems  
 (209) 522-2277  
[Ldias@americanpavementsystems.com](mailto:Ldias@americanpavementsystems.com)

**Matt Machado, Deputy CAO**  
**Director of Public Works**  
 701 Ocean Street, Room 410  
 Santa Cruz, CA 95060

## 2020 RSTP-STIP RESURFACING PROJECT

### Multiple Operations- Update #10

The County of Santa Cruz Department of Public Works announces that multiple operations, including striping and ditch & roadside clearing will continue as shown below:

2020 RSTP Schedule	Tuesday 10/20/2020	Wednesday 10/21/2020	Thursday 10/22/2020	Friday 10/23/2020	Monday 10/26/2020	Tuesday 10/27/2020	Wednesday 10/28/2020	Thursday 10/29/2020	Friday 10/30/2020
GLEN ARBOR RD									
HIHN RD									
EAST ZAYANTE RD									
UPPER EAST ZAYANTE RD									
WEST VINE HILL RD									
VINE HILL RD									
MOUNTAIN VIEW RD									
NORTH RODEO GULCH RD									
LAUREL GLEN RD									
MOUNT HERMON RD									
LOCKWOOD LN									
GRAHAM HILL RD									
PIONEER RD									
VARNI RD									
EMPIRE GRADE									

Long Delays/Closures  
 Minor Delays/Moving Closures  
 \*\*Update 10/19/20

Follow up schedules will be sent as work progress. Project roadways will be subject to traffic delays with potential lane and road closures between the hours of 8:30 a.m. to 4:30 p.m. The Department of Public Works would like the motoring public to avoid these areas if possible or be prepared for delays. Please visit the project website at <https://santacruzcountyresurfacingproject.info/> for more information. Up to date information on County maintained roads in Santa Cruz County is available online at <http://www.sccroadclosure.org/>.

#####

CC: email List