


# PRESS RELEASE

Date: May 21, 2021  
Release: Immediately

**Contacts**

County: Mark Christensen  
(831) 477-3962  
[Mark.Christensen@santacruzcounty.us](mailto:Mark.Christensen@santacruzcounty.us)

Contractor: Sal Duran, Teichert Construction  
(510) 789-8807  
[sduran@teichert.com](mailto:sduran@teichert.com)



**Matt Machado, Deputy CAO**  
**Director of Public Works**  
701 Ocean Street, Room 410  
Santa Cruz, CA 95060

---

## 2021 MEASURE D RESURFACING PROJECT REVISED WORK SCHEDULE

The County of Santa Cruz Department of Public Works has announced that work is continuing on this project. Activities and dates for specific project streets are scheduled as shown below.

<p><b><u>Digouts - Boulder Creek</u></b></p> <p><b>Wednesday May 19, through Wednesday, May 26, 2021</b></p> <p>Oak Avenue, Madrone Avenue, Virginia Avenue, Ridge Drive, 1<sup>st</sup> Street, Blackstone Drive, Blackstone Court, Azalea Street, Mountain Street, Flat Street, South Street, Grove Street, East Street, River Street</p>	<p><b><u>Chip Seal – Boulder Creek</u></b></p> <p><b>Tuesday May 25, through Friday, May 28, 2021</b></p> <p>West Park Avenue, Oak Avenue, Madrone Avenue, Virginia Avenue, Ridge Drive, 1<sup>st</sup> Street, Blackstone Drive, Blackstone Court, Azalea Street, Mountain Street, Flat Street, South Street, Grove Street, East Street, River Street</p>
---	--

Street surfacing (chip seal and slurry seal) will follow digout work. The schedule is subject to change due to weather or other conditions. Project roadways will be subject to traffic delays with potential lane and road closures between the hours of 8:30 a.m. to 4:30 p.m. The Department of Public Works would like the motoring public to avoid these areas if possible or be prepared for delays. Please visit the project website at <https://santacruzcountyresurfacingproject.info/> for more information.

#####

CC: Email list