

PRESS RELEASE



Date: July 23, 2020
 Release: Immediately

Contacts

County, RSTP-STIP: Katie Beach
 (831) 477-3925
Katie.Beach@santacruzcounty.us
 Contractor: Lucas Dias, American Pavement Systems
 (209) 522-2277
Ldias@americanpavementsystems.com

Matt Machado, Deputy CAO
Director of Public Works
 701 Ocean Street, Room 410
 Santa Cruz, CA 95060

2020 RSTP-STIP RESURFACING PROJECT

MULTIPLE OPERATIONS SCHEDULED

The County of Santa Cruz Department of Public Works announces the digout asphalt repair, roadside and ditch clearing work, striping removal, and cape seal work, as a part of the RSTP-STIP project, will continue. See table below for work broken down by roadway:

2020 RSTP Schedule	Friday 7/24/2020	Monday 7/27/2020	Tuesday 7/28/2020	Wednesday 7/29/2020	Thursday 7/30/2020	Friday 7/31/2020	Monday 8/3/2020	Tuesday 8/4/2020	Wednesday 8/5/2020
GLEN ARBOR RD									
HIHN RD									
EAST ZAYANTE RD									
UPPER EAST ZAYANTE RD									
WEST VINE HILL RD									
VINE HILL RD									
MOUNTAIN VIEW RD									
NORTH RODEO GULCH RD									
LAUREL GLEN RD									
MOUNT HERMON RD									
LOCKWOOD LN									
GRAHAM HILL RD									
PIONEER RD									
VARNI RD									
EMPIRE GRADE									

Minor Delays/Moving Closures
 Long Delays/Closures

Follow up schedules will be sent as work progresses. Project roadways will be subject to traffic delays with potential lane and road closures between the hours of 8:30 a.m. to 4:30 p.m. The Department of Public Works would like the motoring public to avoid these areas if possible or be prepared for delays. Please visit the project website at <https://santacruzcountyresurfacingproject.info/> for more information. Up to date information on County maintained roads in Santa Cruz County is available online at <http://www.sccroadclosure.org/>.

#####